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FINAL DESIGN/
CONSTRUCTIONACTIVITY

FEIS Hearing
September 2009

Record of Decision
Fall 2009

Draft EIS Public Hearing
August 6 and 7, 2008

Publish DEIS
July 18, 2008

Charettes
Fall 2008

Construction
2011 to 2015

Final Design
2010

FEIS Complete
Summer 2009


