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PROJECT UPDATE  
 
Major construction continues along the West Corridor with the most visible construction being the building 

of the 6th Avenue bridge on the south side of the highway, just east of Simms/Union.  Girders were also 

placed over the top of Wadsworth Blvd for the light rail bridge.  This month work continued on the follow-

ing bridges: 

 

Á Colfax Avenue light rail bridge 

Á Indiana light rail bridge at 6th Avenue  

Á 6th Avenue light rail bridge (near the 

Federal Center) 

Á Wadsworth light rail bridge 

Á Sheridan Blvd. bridge 

Á Federal Blvd. bridge 

Á Lakewood Gulch light rail bridge 

 

Demo continued on the properties at Sheri-

dan and piers were poured for the Sheri-

dan Bridge.  Right-of-way acquisition, utility 

relocation and delivery of ties and rail also 

continued along the corridor in February. 

 

West Corridor crews continue to place MSE 

walls, retaining walls, and cast-in-place 

walls along the corridor. Wall construction 

is most visible along 6th Avenue  between 

Simms Street/Union Boulevard and Indi-

ana Street.  

 

Construction of drainage improvements continued along 6th Avenue, at Collins Avenue, North Avenue (on 

the Federal Center), and along 13th Avenue at Harlan Street, between Zephyr and Carr (for the Ritchey 

Park Box), and between Carr and Dudley (for the Rocky Mountain Ditch). 
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UTILITY RELOCATION  
 

Design Overview 

 

The estimated total number of work orders for this project is 260 which includes 209 for private utility 

owners and 51 for public utilities that will be constructed by RTDõs Contractor.   RTD has prepared 259 

work orders for utility relocations; this number includes work performed by the Utility Owners and work 

performed by RTDõs Contractor. 

 

Construction 

 

Xcel has completed the relocation of electric facilities located along 13th Avenue from Quail to Sheridan, 

Johnson to Van Gordon, and Knox Court to Federal.  Xcel Energy-Electric will complete all known electric 

relocation construction by the end of 2010 with the exception of electric construction that requires coor-

dination with DTCG construction. 

 

Xcel Energy-Gas will complete all known gas relocation construction by the end 2010 with the exception 

of gas construction that requires coordination with DTCG construction. 

 

Qwest will complete all known communications relocation construction by the end 2010 with the excep-

tion of construction that requires coordination with DTCG construction. 

 

Comcast has two overhead crossings to remove along 13th Avenue at Oak and Lamar. 

 

Consolidated Mutual Water Company will complete all known utility relocation construction by December, 

2010 with the exception of the waterline construction that requires construction coordination with DTCG. 

 

Adesta will complete all known relocation construction by spring of 2010 if necessary to accommodate 

LRT construction. 

 

As of February 2010, the project has completed 73 percent of the Dry Utility Relocation Construction for 

the West Corridor. 

FORCASTED 
WORK  

ORDERS FOR 
DRY UTILITIES 

TOTAL # WO 
WRITTEN 
FOR DRY 
UTILITIES 

TOTAL #  DRY 
UTILITIES  

NEGOTIATED 

WO DRY 
UTILITIES 
 DESIGN 

COMPLETE 

WO DRY  
UTILITIES CON-

STRUCTION 
COMPLETE 

% DRY  
UTILITIES 
DESIGN 

STARTED 

% DRY  
UTILITIES 

CONSTUC-
TION STARTED 

209 204 194 175 153 93% 73% 
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STRUCTURAL CONSTRUCTION  
 

 

6th Avenue Bridge 

The arches became visible on the 6th Avenue Bridge in  

February.  The bridge will be rolled out across 6th Avenue in 

April. 

Wadsworth Bridge 

Girders were set across Wadsworth Blvd the last weekend in 

February  
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STRUCTURAL CONSTRUCTION (continued)  
 

 

Colfax Bridge 

This month, crews continued to work on the bridge that will 

carry light rail over the top of Colfax Avenue. 

Indiana Bridge 

Work continues on the Indiana Bridge which will take light rail 

over both 6th Avenue and Indiana Street on one bridge.  
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CIVIL CONSTRUCTION  
 
Civil work this month consisted primarily of the continuing construction of sewer (storm and sanitary) sys-

tems and major drainage structures within and adjacent to the LRT guideway.  

 

 

 

Rocky Mountain Ditch Encasement  

Crews work to remove trees as pre-construction activity starts 

on this drainage improvement. 

Richey Park Drainage Improvements 

Construction of this culvert continued this month moving from 

Zephyr to Allison Street. 


