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PROJECT UPDATE  
 
Major construction continues along the West Corridor. Work is most evident by the major bridge construc-

tion occurring along the corridor. This quarter work continued on the following bridges: 

 

Á Lakewood Gulch Light Rail Bridge 

Á Federal Boulevard Bridge 

Á Wadsworth Boulevard Light Rail 

Bridge 

Á 6th Avenue Light Rail Bridge (near the 

Denver Federal Center) 

Á Indiana Street at 6th Avenue Light 

Rail Bridge  

Á Interstate 70 Bridge/Light Rail 

Tunnel 

Á Colfax Avenue Bridge 

 

Major work took place on the Interstate 70 

tunnel project over the past three months. 

Crews will now be able to continue work 

beneath I-70 without additional major clo-

sures. 

 

Utility relocation also continued along the 

corridor during this quarter. Xcel Energy-

Electric has completed the relocation of all 

transmission towers in the corridor. 

 

RTDõs Contractor, Denver Transit Construc-

tion Group (DTCG), has continued to place MSE walls, retaining walls, and cast-in-place walls along the 

corridor. Wall construction is most visible along the 6th Avenue freeway between Simms Street/Union 

Boulevard and Indiana Street.  

 

Delivery of both rail and concrete ties for the project started in the past quarter. 

 

Construction of storm sewer inlets, manholes, piping and other features continued along 6th Avenue. 

Work also continued on concrete box culverts at Collins Avenue and North Avenue. 
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UTILITY RELOCATION  
 

Design Overview 

 

The estimated total number of work orders for this project is 260 which includes, approximately 209 for 

private utility owners and 51 work orders for public utilities that will be constructed by RTDõs Contractor.   

RTD has prepared 252 work orders for utility relocations; this number includes work performed by the 

Utility Owners and work performed by RTDõs Contractor. 

 

Construction 

 

Xcel has completed the relocation of electric facilities located along 13th Avenue from Quail to Sheridan, 

Johnson to Van Gordon, and Knox Court to Federal.  Xcel Energy-Electric will complete all known electric 

relocation construction by summer of 2010 with the exception of electric construction that requires coor-

dination with DTCG construction. 

 

Xcel Energy-Gas will complete all known gas relocation construction by spring 2010 with the exception of 

gas construction that requires coordination with DTCG construction. 

 

Qwest is currently removing the transite conduits that are in conflict with the proposed LRT construction 

along 13th Avenue from Garrison to Estes.  Qwest will complete all known communications relocation 

construction by winter of 2010 with the exception of construction that requires coordination with DTCG 

construction. 

 

Comcast has completed their relocation construction along 13th Avenue to Harlan that runs parallel with 

the proposed LRT guideway.  Comcast still needs to remove approximately 4 overhead crossings along 

13 th Avenue between Oak and Harlan.   

 

Consolidated Mutual Water Company will complete all known utility relocation construction by summer 

2010 with the exception of the waterline construction that requires construction coordination with DTCG. 

 

Adesta will complete all known relocation construction by spring of 2010 if necessary to accommodate 

LRT construction. 

 

The project has completed all electric transmission tower relocation construction. 

 

As of December 2009, the project has completed 64 percent of the Dry Utility Relocation Construction 

for the West Corridor. 

FORCASTED 
WORK  

ORDERS FOR 
DRY UTILITIES 

TOTAL # WO 
WRITTEN 
FOR DRY 
UTILITIES 

TOTAL #  DRY 
UTILITIES  

NEGOTIATED 

WO DRY 
UTILITIES 
 DESIGN 

COMPLETE 

WO DRY  
UTILITIES CON-

STRUCTION 
COMPLETE 

% DRY  
UTILITIES 
DESIGN 

STARTED 

% DRY  
UTILITIES 

CONSTUC-
TION STARTED 

209 201 185 172 134 83% 64% 
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STRUCTURAL CONSTRUCTION  
 
The bridge deck for the Lakewood Gulch was completed in December with the final pieces of work to be 

finished during the Lakewood Gulch channel realignment. The Federal bridge work is in between phases 

waiting on the completion of utility work. Pedestrian bridges between Sheridan and Federal are being 

readied for release to the City of Denver. Wall construction between Knox Ct. and Sheridan is nearing 

completion. Sheridan Bridge foundation 

work has begun for the first phase of the 

structure. Wall construction has re-

sumed adjacent to the Kipling structure 

with the final phase which includes set-

ting fencing. All of the supporting struc-

ture work on the north half of the 6th 

avenue bridge has been completed and 

girders have been set. In addition, final 

pieces of the steel portion of the bridge 

have been delivered to the job site 

where erection of the arch structure con-

tinues. Significant portions of the retain-

ing walls have been completed between 

Union and Indiana Avenue. All of the 

supporting structure for the Indiana 

Bridge has been completed with con-

struction progressing rapidly on bridge 

deck sections. Wall construction has 

begun between Indiana and I-70. The primary structural segments of the I-70 LRT tunnel have been com-

pleted during nights and weekend closures of the highway. The remaining work for the tunnel will not 

require major traffic impacts. All of the supporting structure for the Colfax Bridge has been finished and 

the girders have all been set.  

6th Avenue Bridge 



December 2009  

West Corridor Quarterly Progress Report  
5 

STRUCTURAL CONSTRUCTION (continued)  
 

 

Wall between Union and Indiana 

6th Avenue Bridge ñ girder placement 
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STRUCTURAL CONSTRUCTION (continued)  
 

 

Colfax Bridge 

Indiana Bridge 


