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PROJECT UPDATE  
 
Major construction continues along the West Corridor with the most visible construction being the building 

of the 6th Avenue bridge on the south side of the highway, just east of Simms/Union and the rollout of 

that bridge over the weekend of April 30 ðMay 2.  This month, work continued on the following bridges: 

 

Á Colfax Avenue light rail bridge 

Á Indiana light rail bridge at 6th Avenue  

Á 6th Avenue light rail bridge (near the 

Federal Center) 

Á Wadsworth light rail bridge 

Á Sheridan Blvd. bridge 

Á Federal Blvd. bridge 

Á Lakewood Gulch light rail bridge 

 

Right-of-way acquisition and utility reloca-

tion continued in April. 

 

West Corridor crews continue to place MSE 

walls, retaining walls, and cast-in-place 

walls along the corridor. Grading of the 

Guideway began between Oak and Miller 

along 13th Avenue in preparation for 

sound wall construction beginning next 

month.  

 

Construction of drainage improvements 

continued at North Avenue (on the Federal 

Center), and along 13th Avenue at Harlan 

Street, between Zephyr and Carr (for the Ritchey Park Box), and between Carr and Dudley (for the Rocky 

Mountain Ditch). 

Tie and Rail Delivery 

Delivery of rail and ties continued 

during April. 6th and Union is one 

of many storage areas (left) 
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UTILITY RELOCATION  
 

Design Overview 

 

The estimated total number of work orders for this project is 290 which includes 239 for private utility 

owners and 51 for public utilities that will be constructed by RTDõs Contractor.   RTD has prepared 279 

work orders for utility relocations; this number includes work performed by the Utility Owners and work 

performed by RTDõs Contractor. 

 

In an effort to reduce project costs, the project has been writing work orders for the removal of third party 

utilities located in areas that will be demolished by DTCG.  The project has also written work orders for 

Xcel Energy to supply and construct the proposed street lighting on the new structures and proposed 

street lighting.   

 

 

Construction 

 

Xcel has completed the relocation of electric facilities located along 13th Avenue from Quail to Sheridan, 

Johnson Street to Van Gordon Street, and Knox Court to Federal Blvd.  Xcel Energy-Electric will complete 

all known electric relocation construction by the end of 2010 with the exception of electric construction 

that requires coordination with DTCG construction. 

 

Xcel Energy-Gas Operations has one known gas relocation construction that does not require coordina-

tion with DTCGõs construction and will be completed by May 15, 2010. There are four locations that re-

quire coordination with DTCG construction.  The locations are the Sheridan structure, Federal structure, 

Howard Place/Decatur structure, and the construction of Wall C-31 (northeast corner of 13th Avenue 

and Lamar) 

 

Qwest will complete all known communications relocation construction by the end 2010 with the excep-

tion of construction that requires coordination with DTCG construction.  Comcast has completed all 

known utility relocation construction. 

 

Consolidated Mutual Water Company will complete all known utility relocation construction by December, 

2010 with the exception of the waterline construction that requires construction coordination with DTCG. 

 

Adesta will coordinate their final relocation construction schedule with DTCGõs construction of the Deca-

tur Bridge. 

 

As of April 2010, the project has completed 73 percent of the Dry Utility Relocation Construction for the 

West Corridor. 

FORCASTED 
WORK  

ORDERS FOR 
DRY UTILITIES 

TOTAL # WO 
WRITTEN 
FOR DRY 
UTILITIES 

TOTAL #  DRY 
UTILITIES  

NEGOTIATED 

WO DRY 
UTILITIES 
 DESIGN 

COMPLETE 

WO DRY  
UTILITIES  

CONSTRUCTION 
COMPLETE 

% DRY  
UTILITIES 
DESIGN 

STARTED 

% DRY  
UTILITIES 

CONSTUCTION  
COMPLETE 

239 229 216 194 174 90% 73% 
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STRUCTURAL CONSTRUCTION  
 

Work performed this month: 
Á DTCG completed the majority of the work on the retaining wall (A-9) next to the westbound US 6 ramp 

to westbound I-70. Construction of the soil nail walls at the Jefferson Government Center has started. 

 

Á DTCG has completed construction of wall A-14, which is adjacent to US 6 between Indiana and I-70. 

 

Á DTCG continues construction of retaining wall B-27, at the Red Rocks Station. 

 

Á Denver Parks/Gulch section of the project. 

 

Á DTCG continues completing punch list work on the pedestrian bridges at Tennyson and Hazel Ct. 

 

Á The fabrication of the South Platte River, Indiana, & CML super structures is completed in San Angelo, 

Texas. The fabricated sections for the Indiana and South Platte structures will start shipping to Denver 

for erection in May. 

 

Á Placing of the superstructures continues on the bridges for the Colfax, Wadsworth, Indiana, and 6th 

Avenue bridges. 

 

Upcoming work: 

 

Á Continue work on the soil nail wall A-1 and A-22. 

 

Á Continue construction on the approach spans of the 6th Avenue bridge . 

 

Á Continue MSE wall construction along US 6 between Simms and Indiana.    

 

Á Ship Fabricated Steel Sections of the S. Platte River and Indiana structures from San Angelo, TX.  

 

Á Continue work on the structures for the Wadsworth, Colfax, Indiana and 6th Avenue bridges.  

 

Á Continue fence and wall work between I-70 & Union along US 6. 

 

Á Begin work of the South Platte River Bridge substructure. 

 

Á Continue grading and wall work at the Jefferson County station site. 
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STRUCTURAL CONSTRUCTION (Continued) 

 
 

 

Jefferson County Wall Construction 

Work continued at the Jefferson County Government Center on 

wall construction. 

Wadsworth Bridge 

Construction continued this month on the bridge that will carry 

light rail over Wadsworth Boulevard. The Wadsworth Station 

will sit in the center of this bridge over the street. 
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STRUCTURAL CONSTRUCTION (Continued) 

 
 

 

Wadsworth Wall Construction 

Work continues on the approach walls east of the Wadsworth  

light rail bridge. 

Retaining Wall Construction  

Work continues on the soil nail wall between I-70 and the  

Jefferson County Center. 
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STRUCTURAL CONSTRUCTION - 6th Avenue Bridge  
 

Overview 

 

The 6th Avenue Light Rail Bridge was moved into place over the weekend of April 30 to May 2. The 286 

foot, 600-ton basket-handle tied arch bridge was constructed in Oregon, and erected on the south side of 

6th Avenue over a four month period. Although this method has been used over recent years, this is the 

first time that a bridge of this type was ôrolled outõ using this method.  
 

Construction on the bridge began in the sum-

mer of 2009, with the drilling of caissons.  

(shown at left). 

The concrete pier caps were then poured 

(shown at left) 

Crews then poured the concrete piers which 

will support the bridge (shown at right). 
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STRUCTURAL CONSTRUCTION - 6th Avenue Bridge (Continued) 

 
 
 

Crews erected the temporary  

steel falsework (shown at left) to support the 

bridge during assembly.  

Once the falsework was erected, crews bolted  

the longitudinal beams of the deck frame 

(shown at right). The completed deck frame is 

shown below. 


