



## Status of Current Construction and Planned Early Work

### Rail Take-up

Curdco, LLC

### Early Procurement of materials to avoid price increases

- Steel Rail
- Concrete Ties
- Steel for bridges
- Copper – TBD

### Light Rail Bridges

- Kipling Street
- Dry Gulch East
- Dry Gulch West
- East Oxbow
- West Oxbow

### Pedestrian Bridges in Park

- Wolff Street
- Tennyson Street
- Hazel Court (Sanchez Park)

### Richey Park Box Culvert – Carr to Zephyr

***DENVER TRANSIT CONSTRUCTION GROUP***

*Successfully Delivering CMGC Transit Projects*



**Stacy and Witbeck, Inc.**