



West Corridor Light Rail Transit Project Stakeholder Coordination Meeting

Date: March 9, 2006 (Thursday)

Time: 10:30 AM to 12:00 PM

Location: FasTracks Offices – 7th Floor - Express Room

AGENDA

1. Introductions
2. Review of Feb. 9, 2006 Action Items
3. Urban Design Committee Meetings
 - Feedback on March 8th meeting – Decatur, Knox, Perry, Sheridan, Wadsworth
 - March 9th – Lamar, Garrison, Oak, Red Rocks, Jeffco
4. Project Timeline – Update
5. Comments on Methodology for Allocation of Local Match on West Corridor
6. Setting up meetings to negotiate Deal Points for IGA
7. Federal Boulevard Bridge – Progress update from March 7th meeting
8. Myrtle Place – Progress update from March 8th meeting
9. Lakewood Gulch and Richey Park Drainage Improvements
 - Handout showing division of scope of work between RTD/CCoD and RTD/Lakewood
 - Revised letters and MOUs for design and construction in process
10. CDOT/RTD IGA – Status
11. West Corridor Final Design PMP – Issued for review and comment
12. Design Review and Comment Process – RTD's presentation to stakeholders scheduled March 10th @ 8:30 AM
13. Other