



West Corridor Light Rail Transit Project Stakeholder Coordination Meeting

Date: September 14, 2006 (Thursday)
Time: 10:30 AM to 12:00 PM
Location: FasTracks Offices – 7th Floor - Express Room

AGENDA

1. Introductions
2. Review of May 18, 2006 Action Items
3. Brief discussion on September 15th Elected Officials Briefing
 - Outreach efforts update
 - Bridge Update
 - Barrier Alternatives
 - Noise Study Update
 - Bike Paths
 - Explanation of PUC Process - Handout
4. Major West Corridor Challenges
 - Jefferson County End of the Line
 - GSA Federal Center
 - AHEC
 - 13th Avenue Segment
 - Myrtle Place – Updated Cross Section @I-25 – Comments from CCD
 - Federal Bridge – Status of UDFCD Signoff on Drainage Channel Cross Section
 - Status of IGAs and Utility Relocation Agreements
5. 65 % Design Submittal Status
6. TOD Update
7. Upcoming partnering session on October 12th with RTD, Agency stakeholders and CM/GC Contractor
8. EA Schedule and Progress Status – Upcoming Agency Review
9. FFGA Application Process
10. Questions, Concerns, Issues by Stakeholders
11. Other