



Development of Preferred Alternative
(including updated ridership, definition of track alignment, refinement of station plans, and updated operating plan)



Environmental Analysis of Preferred Alternative
(including identification of project impacts)

SUMMER 2009



Corridor-Wide Public Workshops



Development of draft Environmental Evaluation

FALL/WINTER 2009



Public Release of draft Environmental Evaluation



Public Meetings and Public Comment Period on draft Environmental Evaluation



Development of final Environmental Evaluation
(addressing comments that local communities, state and federal agencies, and the public submit on the draft Environmental Evaluation)

WINTER 2009 - SPRING 2010



RTD Board approval of Environmental Evaluation



Submit Environmental Evaluation to the U.S. Army Corps of Engineers (USACE) and request a Finding of No Significant Impact (FONSIS)