



## West Corridor Light Rail Transit Project Stakeholder Coordination Meeting

Date: May 18, 2006 (Thursday)  
Time: 10:30 AM to 12:00 PM  
Location: FasTracks Offices – 7<sup>th</sup> Floor - Express Room

---

### AGENDA

1. Introductions
2. Review of April 13 , 2006 Action Items
3. Feedback on May12<sup>th</sup> Elected Officials Briefing
4. Updated Public Outreach Timeline
5. Major West Corridor Challenges
  - o Jefferson County End of the Line
  - o GSA Federal Center
  - o 13<sup>th</sup> Avenue Segment
  - o Myrtle Place – Updated Cross Section @I-25
  - o Federal Bridge – Update on Bridge and Drainage Channel Cross Section
  - o IGAs
  - o Cost Containment
6. Design Review – Third Party Requirements
7. Proposed Alignment and Scope Adjustments on West Corridor
8. Briefing on basic bridge types for West Corridor
9. West Corridor Monthly Progress Report – Status
10. Questions, Concerns, Issues by Stakeholders
11. Other